
EPA Region 5 Records Ctr.

DATE: DECEMBER 04,1993 Sow
FROM: PETER GURIA, OSC REGION V, RSI, GRDSSE ILE, MI

TO: D.DIETRICH/ATTN: T.JOHNSON, USEPA, OSWER,WASH.D.C (VIA FAX)
R.BOWDEN, CHIEF, EERB, CHICAGO, IL (VIA FAX)
R.POWERS, EERB, CHIEF RS-1, (Ml-Cft) , GROSSE ILE, MI (VIA FAX)
M.McCUE/ATTN: L.LEVEQUE, OFF. PUB. AFF.CHICAGO,IL (VIA FAX)
T.KRUEGER-ATTN: T.BRANIGAN, ORC, CHICAGO, IL (VIA FAX)
L.BEASELY, EERB, ESS, CHICAGO, IL (VIA FAX)
M.ADELMAN MDNR ERD, P.O.BOX 30028, LANSING, MI 48909 (US MAIL)
M.VANDERIAAN, MDNR, 38980 SEVEN MILE RD,LIVONIA,MI 48152. (US MAIL)
J.REARDON, DETROIT FIRE DEPT (US MAIL)
P.MAX, DETROIT DEPT. COMM.& IND. HYGIENE, CITY OF DET... (VIA FAX)

SUBJECT: ENTERPRISE OIL REMOVAL ACTION-PHASE I, DETROIT, MI
POLREP NO.: FINAL PHASE I SITE ID: PG D.O.: 7640-05-232
RESPONSE AUTHORITY: CERCLA NPL STATUS: NO
LATITUDE: 42JJJ23I47M LONGITUDE: 83Jji07'28"
START DATE: 06/16/92
COMPLETION DATE:

1. SITUATION:

A. AFFIXED "CAUTION" SIGNS ON FENCE SURROUNDING SITE PERIMETER
9/24/92.

B. PHASE I ACTIVITY COMPLETED 12/4/92. DEMOBED ON-SITE SECURITY
SERVICE. SITE HAS REMAINED SECURE.

2. ACTIONS TAKEN:

A. COLLECTED ADDITIONAL COMPOSITE SAMPLE OF SLUDGE WASTE STORED IN
FRAC TANK FOR SUBMITTAL TO LABORATORY FOR ANALYTICAL 9/24.

B. MOBED 2 ERGS CREW MEMBERS TO SITE AND COMPLETED FINAL GRADE OF
SITE 9/30. DEMDBED 2 ERGS GREW MEMBERS IN PM.

C. SHIPPED FINAL LOAD OF SCRAP METAL FOR RECLAMATION 10/6. RECEIVED
PARTIAL PAYMENT.

D. COLLECTED COMPOSITE SAMPLES OF SLUDGE WASTE FROM FRAC TANK AND
SUBMITTED TO A TOTAL OF FIVE DISPOSAL FACILITIES FOR ACCEPTANCE
10/26 AND 11/2.

E. DISPOSAL ACCEPTANCE FOR THE SLUDGE WASTE STREAM WAS RECEIVED FROM
CLARK PROCESSING 11/23/92. MOBED 3 ERGS MEMBERS TO SITE 12/2/92
TO CONDUCT WASTE SHIPMENT ACTIVITIES. DUE TO VISCOSITY OF
MATERIAL WASTE WAS LOADED FROM FRAC TANK INTO TWO METROPOLITAN
TANKER TRUCKS BY USE OF VAC TRUCK 12/2/92. SHIPPED A TOTAL 8,000
GALLONS OF WASTE SLUDGE TO CLARK PROCESSING FOR FUELS BLENDING
WHICH WAS RECEIVED 12/2/92 PM. THE MATERIAL CONTAINED 100 PPM OF
TCE WHICH EXCEEDS CLARK'S PERMIT LEVEL FOR NON-HAZ MATERIAL. THE
FACILITY REJECTED THE SHIPMENT AND ALSO REFUSED TO ACCEPT THE
MATERIAL AS HAZARDOUS BECAUSE IT WAS TO VISCOUS. THE MATERIAL WAS
TRANSFERRED TO USPCI, EAST CHICAGO, INDIANA, 12/4/92. THE
FACILITY HAD PREVIOUSLY APPROVED DISPOSAL AS A D007 AND D008
WASTE. THE VISCOSITY OF THE MATERIAL CREATED OFF-LOADING
PROBLEMS. FINAL DISPOSAL FINALLY OCCURRED AT 2300 HOURS 12/4/92.
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F. COMPLETED DEOON OF FRAC TANK. DEMOBED 3 ERCS CREW MEMBERS
12/3/92.

G. DEMDBED FRAC TANK 12/3/92, DEMOBEE COMMAND POST TRAILER, CITY
DUMPSTER, AND PORT-O-LET 12/4/92. THE CITY OF DETROIT TERMINATED
POWER ON-SITE 12/7/92.

3. PLANS:

A. OSC HAS UNSUCCESSFULLY TRIED TO RECEIVE PAYMENT FOR REMAINING
LOADS OF SCRAP METAL SHIPPED TO VTTO'S SALVAGE FOR RECLAMATION.
VTTO HAD PROMISED TO PROVIDE WEIGHT TICKETS FOR THE LAST 4
SHIPMENTS OF SCRAP, AND SUBMIT PAYMENT FOR PAST DUE LOADS BUT HAS
FAILED TO DO SO AS OF THIS DATE. THE OSC IS CONSIDERING REFERRAL
TO THE OFFICE OF THE INSPECTOR GENERAL.

B. OSC TO ISSUE DELIVERY ORDER TO NEW ERCS CONTRACTOR - RIEDEL TO
BEGIN TREATABLLTTY STUDIES IN PREPARATION OF THE BIOREMEDIATION
PHASE TENTATIVELY SCHEDULED FOR SPRING OF 1993.

4. KEY ISSUES:

A. DUE TO SUBSEQUENT PROBLEMS WITH I.T DISPOSAL COORDINATION,
ADDITIONAL COMPOSITE SAMPLES HAD TO BE COLLECTED OF THE WASTE OIL
AND SLUDGE, AND RESUBMl'iTED TO FACILITIES FOR DISPOSAL APPROVAL
WHICH PROLONGED DISPOSAL OF THE WASTE. ADDITIONAL COSTS WERE
INCURRED BY RE-MOBILIZING CREW MEMBERS FOR FINAL DISPOSAL
ACTIVITIES.

5. ESTIMATED COSTS:

BUDGETED TOTAL TO DATE REMAINING

ERCS $1,200,000.00 *$ 621,701.48 $ 578,298.52

TAT $ 342,000.00 **$ 126,947.23 $ 215,052.77

EPA $ 163,400.00 ***$ 25,970.00 $ 137,430.00

TOTAL: $1,705,400.00 $ 774,618.71 $ 930,781.29

* ERCS COSTS TAKEN FROM 1900-55 DATED 10/30/92 AND TOTAL INCLUDES
$ 24,432.01 IN AWAIT BILLS.

** INCLUDES COSTS INCURRED THROUGH 12/26/92 AS STATED FROM THE TAT
REGIONAL RORIS PRINTOUT. TAT COSTS INCLUDES MULTIPLIER COSTS.

*** INCLUDES COST INCURRED THROUGH 1/9/93.


